

PRO SERVICES

IT Project Management

Structured delivery oversight that aligns stakeholders, milestones, and governance for security and IT initiatives.

Program Governance

Milestones

Stakeholder Alignment

OUTCOMES AT-A-GLANCE

01

Delivery clarity

Milestones, dependencies, and owners defined across workstreams.

03

Risk-managed delivery

Proactive tracking of blockers, scope, and delivery risk.

02

Governed execution

Decision cadence and issue escalation across stakeholders.

04

Executive visibility

Status reporting tied to business outcomes and priorities.

WHO IS IT FOR

Program leaders

Managing complex security and IT initiatives.

Cross-team delivery

Organizations coordinating multi-team execution.

PMO support

Teams needing specialized security delivery oversight.

OUTCOMES

Aligned delivery plan

Clear scope, milestones, and decision points.

Predictable execution

Cadence for status, risks, and stakeholder updates.

Transparent governance

Reporting that supports executive visibility.

PROGRAM COMPONENTS

Project charter & scope Defines objectives, boundaries, and success criteria.	Workplan & milestone tracking Tracks dependencies and progress across workstreams.
Risk & issue management Maintains a log of blockers and mitigation actions.	Stakeholder communications Keeps teams aligned through structured updates.
Change control Manages scope, schedule, and decision approvals.	Post-implementation review Captures outcomes, lessons, and next steps.

HOW DELIVERY WORKS

Cadence Weekly delivery standups and monthly steering checkpoints.

Roles Project manager, technical lead, and governance sponsor.

Systems Work management portal, status reporting, and decision log — tracked in the 3HUE portal.

Ready to align IT delivery and governance?

Request a consult with 3HUE to bring structured oversight to your security and IT initiatives.

3hue.net/contact.html | calendly.com/aramirez-vcio/15min